

City of Shakopee
Change Order for Extra Work

LOCAL PROJECT NO.	SEWER-24-001	MN PROJECT NO.		CHANGE ORDER NO.	1
-------------------	--------------	----------------	--	------------------	---

Project Location	Old Brick Yard Rd, Shakopee, MN		
Local Agency	City Of Shakopee	Local Project No.	SEWER-24-001
Contractor	Northern Lines Contracting	Contract No.	Project: West End Lower Bluff Utility Imp.
Address/City/State/Zip	1451 Stagecoach Road, Shakopee, MN 55379		
Total Change Order Amount \$	50,500		

Revision to account for additional rock excavation not anticipated when installing storm sewer. This was an unanticipated changed condition.

Estimate of Cost: (Includes any increases or decreases in contract items, any negotiated or force account items)						
Change Order No.	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
Change Order 1	2106.507	Excavation - Rock	CY	\$ 125.00	404	\$ 50,500.00
Net Change this Change Order						\$ 50,500.00

Approved by Project Engineer: Joshua Eckstein Date: 1/30/2023

Print Name: Joshua Eckstein Phone: 612-756-3445

Approved by Contractor: Brady Enright Date: 1-30-23

Print Name: Brady Enright Phone: 952-807-3322

Approved by City of Shakopee: Darin Manning Date: 1-30-23

Print Name Darin Manning Phone: 952-233-9364

