

DATE UPDATED: May 2							
	PROJECT	Project No.	PROJECT MANAGER	DATES		CURRENT STATUS	KEY NOTES/FILE PATH
				Project Year	Completion scheduled/ [actual]		
	PARKS						
42	Lion's Park warming house	PA-18-14	Eric-Planning	2017	Fall 2017	Planning Dept. to perform parks planning study to further determine this project.	Lions Warming Bldg removed fall 2018, temp. lighting connections installed. On 2/6/18, Council put project on hold until Parks Planning eval completed.
43	Tahpah-west baseball field	N/A	Bill E.	2017	Spring 2018	Staff working with WSB to finish punchlist. Punshlist will be completed in Spring. Bill to send list to Cnadace and CC Nate. Add to Park Meeting.	Rachel Contracting is the Contractor. Phase 2 will be determined as funds become available (light installation, scoreboards, etc.)
44	Park Asset Collection	N/A	Bill E.	2017	2018	Bill schedule meeting and invite Steve.	Add key attribute information (ex. Manufacturer, Date Installed) to park asset points over the winter. Long term tracking goal.
45	Quarry Lake Park Improvements (Phase 2)	PR-18-001	Eric-Planning	TBD	TBD	Planning Dept. to perform parks planning study to further determine this project. (on hold)	On 2/6/18, Council put project on hold until Parks Planning eval completed.
46	Jennifer Lane Neighborhood Park	PR-18-002	Eric-Planning	2018	2018	Developer (Donnay Homes) will design playground	Prairie Meadows 1st Addn donated land. Prairie Meadows 2nd Addn will develop playground
47	Trail Overlay	PA-18-01	Ryan	2018	2018	Reviewed PW trail drainage and needs. Design at 95%. Going to council 5-15-18 to accept plans and advertise for bid. Ryan to send Bill plans and go look at.	Council to accept plans and go for public bid 5-15-18.
48	Fence Replacement	PA-18-02	Bill E.	2018	Fall 2018	Obtain quotes.	Replace fencing Meunchow Field #1.
49	Benches	PA-18-03	Bill E.	2018	Fall 2018	Ordered benches, install Summer 2018-low priority	City Staff to install benches at Tahpah Park.
50	Youth Building Interior Chinking	PA-18-04	Nate B.	2018	2018	Nate is working on.	
51	Scenic Heights Rink	PA-18-05	Bill E.	2018	Fall 2018	TBD-either redo rink boards or eliminate. Park planning study?	Replace wooden hockey boards and fencing.
52	Bleachers	PA-18-06	Bill E.	2018	Summer 2018	Order bleachers, spring 2018. ADA research in process.	Replace bleachers at Tahpah Park.
53	CC Mens Showers/Tile	PA-18-07	Nate B.	2018		Ask at CIP meeting-CIP review for park meeting.	
54	Lions Park Bathroom	PA-18-08	Nate B.	2018		Ask at CIP meeting-CIP review for park meeting	
55	Courts	PA-18-10	Bill E.	2018		2nd quote obtained, proceed in June.	Surface repairs, painting, striping (possible pickleball court on hold for now).
56	Lions Park Rink and Lights	PA-18-11	Eric-Planning	2018	Fall 2018	Planning Dept. to perform parks planning study to further determine this project. (on hold)	On 2/6/18, Council put project on hold until Parks Planning eval completed.
57	Riverview Fence	PA-18-12	Bill E.	2018	Fall 2018	Obtain quotes.	Replace fencing Riverview Baseball Field.
58	CC Back Parking Lot	PA-18-13	Ryan H.	2018		To be completed with Overlay. Out for bid, opening 5-3-18.	Bid Open 5-3-18. Council award contract on 5-15-18.
59	Savanna Oaks Park to Southbridge Pkwy Trail	CIF-19-004	Steve	2019		3/14/18 - determined to put this project on hold and vet it through the Planning project (challenges with NIMBY, Xwalk on SouthBridge, boardwalk, etc.). Possibly delay to 2020 in CIP?	Eric-do we want this trail going through 5-10 yards?

