

City of Shakopee
Change Order for Extra Work

LOCAL PROJECT NO	19-004-11	MN Project No.:	Click or tap here to enter text.	Change Order No.	1
------------------	-----------	-----------------	----------------------------------	------------------	---

Project Location	Unbridled Avenue		
Local Agency	SRF	Local Project No.	19-004-11
Contractor	Geislinger & Sons	Contract No.	Project: 13480
Address/City/State/Zip	511 Central Ave. S. / Watkins / MN / 55389		
Total Change Order Amount \$		\$21,962.50	

Revision to account for additional Rock Excavation above the anticipated elevation. This was an unanticipated changed condition. The resulting higher than expected top of rock elevation also results in a similar reduction of the Common Excavation.

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)						
**Group/funding Category	Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Change Order 1	2106.607	Common Excavation (P)	C Y	\$6.00	-1,255	\$-7,530.00
Change Order 1	2106.507	Rock – Excavation	CY	\$23.50	1,255	\$29,492.50
Net Change this Change Order						\$21,962.50

****Group/funding category is required for federal aid projects**

Approved by Project Engineer:

Date: 12/07/2020

Michael R Turner
Digitally signed by Michael R Turner
DN: C=US, E=mturner@srfconsulting.com,
CN=Michael R Turner
Date: 2020.12.07 19:08:56-06'00'

Print Name: Michael R. Turner, PE

Phone: 763-249-6717

Approved by Contractor:

Date:

Print Name: Matt Geislinger

Phone: 320-764-3202

Approved by City of Shakopee:

Date:

Print Name:

Phone: Click or tap here to enter text.