
Vierling Drive Phase 1 and Phase 2 Project
Cost Summary Estimated Acutal
Phase 1 Construction Contract 322,000.00$          295,892.76$                 
Phase 2 Construction Contract

Original Contract Work 1,759,901.32$       1,811,297.56$              
Change Orders 282,653.97$                 

Total Phase 2 1,759,901.32$       2,093,951.53$              
Phase 2 contingency 90,098.68$            71,823.38$                   
Phase 1 &2 WSB fees 186,000.00$          257,747.12$                 
Phase 1 &2 Eng/Ad/Legal 100,000.00$          77,425.22$                   
TOTAL 2,458,000.00$       2,796,840.01$              

Funding Summary Estimated Actual
CIF 1,791,000.00$       1,855,953.18$              
SPUC 10,000.00$            $45,952.42
Tree Fund 84,000.00$            $82,764.46
EDA 573,000.00$          812,169.95$                 
TOTAL 2,458,000.00$       2,796,840.01$              
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