

Park and Recreation Advisory Board

October 9th, 2023



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

SkatePark



Radius Wedge/Slanted Panned Manual Pad



Quarter pipe /Roll-in



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

Skate Park

- Punchlist items are left
- Concrete pads for Drinking fountain and outdoor biff still needs to be installed this summer



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

Schleper Stadium Entrance

- Baseballs are at the entrance ready to be installed



Tahpah Bathroom Renovation





- ADA improvements-we may need to remove a stall in each bathroom
- Replace all fixtures
- Update walls, ceilings and lighting




Lion's Park Pickleball Court

- Pickleball Court Expansion-Completion date is set for mid-July

Ryan-Please add to if needed



Quarry Lake Park Improvements progress



- Restroom building has been set in place
- Choice Electric has relocated the electrical
- Remaining improvements to be completed in spring/summer 2023



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

Quarry Lake Restroom



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

Quarry Lake Restroom



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

Quarry Lake Playground

- Install this spring/summer by St. Croix Recreation



Berliner
Play equipment for life



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

River Bluff Levee Trailhead

We are finalizing plans and going to get quotes this fall. It will be constructed in spring; completion date tentatively end of June early July.



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

Jennifer Lane Park Complete




- Project was completed in fall 2022
- Will verify turf establishment and have tree replacement completed in spring 2023



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov

Huber Park Playground Replacement



- Installation early this spring/summer

Huber Park Playground Replacement

Burke
PLAY THAT MOVES YOU.
BCIBURKE.COM • 800.266.1250

HUBER PARK

PROPOSAL #: 100-159978-1

COLOR KEY

- OLIVE
- TAN
- BLUE
- BLUE/WHITE



3D Designer: Rachel



Huber Park Playground Replacement

Burke
PLAY THAT MOVES YOU.
BCIBURKE.COM • 800.266.1250

HUBER PARK

PROPOSAL #: 100-159978-1



3D Designer: Rachel



Huber Park Playground Replacement

PROPOSAL #: 100-159978-1

HUBER PARK

Burke
PLAY THAT MOVES YOU.
BCIBURKE.COM • 800.266.1250




ST. CROIX
RECREATION

3D Designer: Rachel

Windermere Park



- SRF awarded park improvement contract.
- Separate contract awarded for tower project.
- SRF is working on 90% plans. Currently waiting on tower site coordination with tower design/build contractor.
- Bidding scheduled for late winter/early spring.
- Construction timing will be dependent on tower construction schedule.



INNOVATING. ENTERTAINING. THRIVING.
City of Shakopee | 485 Gorman St., Shakopee MN 55379
952-233-9300 | www.ShakopeeMN.gov