



November 6, 2023

Alex Jordan
Shakopee City Engineer
City of Shakopee
485 Gorman Street
Shakopee, MN 55379

Re: Request for Amendment No. 1
Highway 169 Pedestrian Bridge
WSB Project No. 017896-000

Dear Mr. Jordan:

Pursuant to our discussions, WSB respectfully submits this amendment request for additional design services associated with the following tasks:

- Additional inspection and observation time related to the pedestrian bridge project. The original project scope assumed 16 weeks of construction with 50 hours per week for one inspector. The project inspection time was actually 23 weeks at 50 hours per week.
- Assistance with assembling of CEAM Project of the Year submission

In response and as requested by the City of Shakopee, WSB will provide the additional services as outlined in the attached.

WSB respectfully requests compensation for these additional services in the not-to-exceed amount of \$68,108, resulting in a revised contract total of \$858,300, as summarized below:

<u>Description</u>	<u>Amount</u>
Original Contract Amount	\$790,192
<u>Amendment No. 1</u>	<u>\$68,108</u>
Revised Total Contract Amount	\$858,300

If this Proposal is acceptable, please sign where indicated below and return a copy, or issue the appropriate Amendment incorporating this letter for our review and signature.

We thank you for the opportunity to submit this Proposal and look forward to continuing to with you on this Project. If you have any questions, please let me know.

Sincerely,


Andrew Plowman, PE
Project Manager

ACCEPTED:

City of Shakopee

By: _____

Date: _____



WORK TASK	Project Manager Construction	Project Lead Inspector	Environmental Compliance	Marketing	Two Person Survey Crew	Clerical	Total Hours	Cost
<i>Description</i>								
PROJECT MANAGEMENT								
Project Management (2 hours per week)	16					4	20	\$3,296.00
CONTRACT ADMINISTRATION								
Weekly Meeting (Assume 1 meeting a week for 8 weeks, 1 hours per meeting)	8						8	\$1,464.00
Monthly Pay Estimates (2 estimates)						2	2	\$184.00
CONSTRUCTION INSPECTION SERVICES								
Construction Inspection (Additional 7 weeks at 50 hours a week)		350					350	\$53,900.00
ENVIRONMANTAL								
Weekly NPDES Inspections			24				24	\$2,712.00
On Site Documentation			12				12	\$1,356.00
Post Rain Event Inspections			12				12	\$1,356.00
AWARDS SUBMISSION								
Assemble Application				24			24	\$3,840.00
Total Hours	24	350	48	24	0	6	452	\$68,108.00
Hourly Costs	183.00	154.00	113.00	160.00	235.00	92.00		
WSB SALARY COSTS	\$4,392.00	\$53,900.00	\$5,424.00	\$3,840.00	\$0.00	\$552.00		\$68,108.00
TOTAL CONSTRUCTION SERVICES PROJECT COST								\$68,108.00
TOTAL PROJECT COST								\$68,108.00