

Lewis Street and 2nd Avenue Parking Lot Improvements - Change Order 1
City of Shakopee
Date: April 24, 2024

PROJECT NO.	STORM-24-001 PA-24-03 PA-24-05			CHANGE ORDER NO.	1
-------------	--------------------------------------	--	--	------------------	---

Project	Lewis Street and 2nd Avenue Parking Lot Improvements, Shakopee, MN, 55379				
Local Agency	City Of Shakopee				
Contractor	GMH Asphalt Corp.				
Address/City/State/Zip	9180 Laketown Road, Chaska, MN 55318				
Total Change Order Amount \$	63,240.10				

Change Order 1 includes additional quantity for the below listed original bid item of work. The quantity was underestimated as described below and the unit price is consistent with original bid amount (no increase in unit price):

-Modular Block Retaining Wall - Quantity was underestimated and error was found after bidding of the project and prior to any work starting.

Estimate of Cost: (Includes any increases or decreases in contract items, any negotiated or force account items)						
Change Order No.	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
Change Order 1	2411.604	MODULAR BLOCK RETAINING WALL	SY	\$ 735.35	86	\$ 63,240.10
Net Change this Change Order						\$ 63,240.10

Approved by Project Engineer: _____ Date: _____

Print Name: _____ Phone: _____

Approved by Contractor: _____ Date: _____

Print Name: _____ Phone: _____

Approved by City of Shakopee: _____ Date: _____

Print Name: _____ Phone: _____