
Change Order Request

Project:  

Shakopee, MN  55379

1101 Adams Street South

City of Shakopee - SandVenture

2410068-02 COR #  32.00

Date: 7/18/2024

Shakopee, MN  55379

To: Owner From: Kraus-Anderson Construction Company

Minneapolis, MN 55404
501 South Eighth Street 

City of Shakopee

485 Gorman Street

AmountItem # Description Vendor

PCO #        92 - Victus SI 21: Mechanical and Plumbing (Mechanical Cost ONLY)

         1 $50,483.12 Mechanical changes SCR, Inc.

$50,483.12 Total For Change Order

Signed: ____________________________Approved By: 

Submitted By: 

Date: __________________

Signed: ____________________________Kraus-Anderson Construction Company Date: __________________

Accepted By: Confluence Signed: ____________________________ Date: __________________

City of Shakopee

Docusign Envelope ID: 94889843-266E-4E21-B06B-DDF0A14EF273

7/18/2024 | 3:55 PM CDT
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Attachments: Victus SI 21 Dated 6/18/24 
 

 
 We have reviewed the PCO and acknowledge that it is a “no change” item and does not affect our 
 completion date. 
 
Signed By:   Date:   
 
Company Name:   

 
501 South Eighth Street  
Minneapolis, MN  55404 

Supplementary Instructions 
 

 

Project:   2410068-02 PCO #:         92 
 City of Shakopee - SandVenture   
 1101 Adams Street South   
 Shakopee, MN  55379 Date: 06/19/2024 

    

To: Esteban Perez, Kraus-Anderson Construction Company 

Jeremy Nathe, Kraus-Anderson Construction Company 

Michael Kerski, City of Shakopee 

Jesse Widmer, SCR, Inc. 
Brad Aldrich, Confluence 

Mike Bilben, Victus Engineering 

Brett Sullivan, Victus Engineering 

 

  

 

 
Pursuant to General and Supplementary Conditions of the Contract, the following instructions are included in the work. 
All responses are required within seven (7) days. 
 

DESCRIPTION OF THE WORK: 

 
Please incorporate the attached revisions/changes into your scope of work per the attached Victus SI 21: 
Mechanical and Plubming. 
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2327 WYCLIFF STREET, SUITE 230, SAINT PAUL, MN 55114 

A S I - 0 2 1  

PAGE 1 OF 2 

Owner:  City of Shakopee 

Project:  Sandventure 

ASI Date:  06/18/2024 

 

The following changes and/or additions shall be made to the plans and/or 

specifications. All other requirements of the contract documents shall remain the 

same.  

Changes/Additions to the Bid Documents: 

THIS ASI is hereby made a part of the contract documents on the subject work as 

though originally included therein. The following amendments, additions and/or 

corrections shall govern this work. 

Revisions to Drawings 

Sheet M101 

1. Ductwork mains added from MUA-1 

a. Tenant responsible for final connections as well as test and balance. 

 

Sheet M111 

1. MUA-1 added to roof. 

a. Tenant responsible for controls as well as test and balance. 

2. Screen added to MUA-1. 

a. Unit casing to be painted to match MUA. 

 

Sheet M301 

1. MUA-1 added to schedules. 

 

Sheet P101 

1. Natural gas piping to MUA-1 added. 

2. Natural gas branch sizes updated. 

 

Docusign Envelope ID: 94889843-266E-4E21-B06B-DDF0A14EF273



 

 

2327 WYCLIFF STREET, SUITE 230, SAINT PAUL, MN 55114 

A S I - 0 2 1  

PAGE 2 OF 2 

Sheet P111 

1. Natural gas piping to MUA-1 added. 

 

Sheet P201 

1. Natural gas connection detail included added. 

 

Sheet P403 

1. Natural gas piping to MUA-1 added. 

2. Natural gas branch sizes updated. 
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Haney, Shanna

From: Perez, Esteban
Sent: Thursday, July 18, 2024 3:35 PM
To: Haney, Shanna
Subject: FW: Make Up Air/hood/Exhaust pricing - Tommy's Shakopee

 
 
Esteban Perez | Project Manager 
esteban.perez@krausanderson.com | cell: 612.394.7629 
 
KRAUS-ANDERSON CONSTRUCTION COMPANY 
501 South Eighth Street, Minneapolis, MN 55404 
office 612.332.7281 | krausanderson.com 

Together, strengthening the communiƟes we serve 

 

From: John Lawyer <JohnL@hunerberg.com>  
Sent: Wednesday, July 10, 2024 5:35 PM 
To: brett geselle <bgeselle@hotmail.com>; MKerski@shakopeemn.gov 
Cc: Perez, Esteban <esteban.perez@krausanderson.com>; Heidi Ostberg <hostberg@boelter.com>; Dennis Capistrant 
<dennisc@hunerberg.com> 
Subject: Make Up Air/hood/Exhaust pricing - Tommy's Shakopee 
 
CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the 
sender and know the content is safe. 

 
All, 
 
I have pricing from my HVAC contractor for the Make Up Air and exhaust hood work at Tommy’s.  Here’s how it all 
breaks down: 
 
Supply/Install Make Up Air:  $48,136  
Includes: 
F&I new MUA unit & ductwork with tempered air per CapƟve Aire drawings 
Gas piping 
Crane 
Permit 
 
Supply/Install grease duct and exhaust fans: $39,226 
Includes: 
F&I 2) new PRV exhaust fans and grease ducts per CapƟve Aire drawings 
Crane 
permit 
 
Install owner supplied hood & wall panels: $4,950 
Includes: 
Install labor for hood & panels 
Hood permit 

ALTERNATIVE PRICING
- NOT ACCEPTED
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Does not include: Ansul (assume this is by KES/others) 
Notes: 

- if hood is installed by others it will not be covered under our HVAC permit 
- If MUA and hood are installed by others, we would not include connecƟon of MUA duct to hood 

 
 
None of this includes any electrical, roofing, roof screening, or structural work (if any).   We assume all roofing and any 
screening or structural would be by the City.  We assume electrical power wiring is also by KA,  our electrician will 
provide control and interlock wiring.  (BreƩ I will get you separate price for this once I have it) 
 
Please feel free to reach out with any quesƟons, 612-432-4881.   
 
Thanks 
-John 
 

 
Celebrating  40 years  in business 
John Lawyer, Project Manager 
11102 91st Ave. N., Suite 102, Maple Grove, MN 55369 
Office: 763-463-5040 Fax: 763-463-5046 Mobile: 612-432-4881 
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